COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2014

ESTI MATE SUMVARY 08: 09: 40
CONTI D C18695 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18695- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 213.5 DAYS TI VE ALLOW 550 WORK DAYS
|-25 MANAGED LANES: US36- 120TH PERCENT TI ME: 38.82 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO | MD253- 222
|-25 MANAGED LANES: US36- 120TH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 08/ 23/ 2014 DATE TI ME STARTED 09/ 30/2013
10188 E. |-25 FRONTAGE ROAD DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Fl RESTONE CO 80504 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 47,905, 768. 00 PARTI Cl PATI NG $ 6, 840, 862. 47 $ 914, 778. 48
AWARD PRQIECT AMT: $ 42,034, 456. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 28% TOTAL EARNI NGS 6, 840, 862. 47 914, 778. 48
FUNDS AVAI LABLE: $ 41,064, 905.53 STOCKPI LED MATERI ALS 312, 917. 40 -16, 641. 89
GROSS EARNI NGS 7,153, 779. 87 898, 136. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE -197,971.56 -27,443. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 955, 808. 31 870, 693. 23
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 955, 808. 31 870, 693. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 870, 693. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 350
LS 0. 000 0. 00
77,900. 00000 0. 350 27, 265. 00
0010 202-00010 *Renoval of Tree 4.000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0015 202-00019 Renoval of Inlet 8. 000 1. 000
EACH 0. 000 0. 00
749. 50000 1. 000 749. 50
0020 202- 00026 Renoval of Slope and Ditch Paving 69. 000 30. 000
SY 39. 000 3,939. 00
101. 00000 69. 000 6, 969. 00
0022 202- 00035 Rem Pi pe Renoval of Pipe 160. 000 160. 000
LF 0. 000 0. 00
30. 32000 160. 000 4,851. 20
0025 202- 00060 *Removal of Travel Tine Indicator 5. 000 0. 000
EACH 0. 000 0. 00
147. 50000 0. 000 0. 00
0030 202-00201 Renoval of Curb 666. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Qutter 569. 000 0. 000
LF 429. 000 2,960. 10
6. 90000 429. 000 2,960. 10
0040 202-00210 *Renoval of Concrete Pavenent 11, 371. 000 0. 000
SY 0. 000 0. 00
14. 25000 0. 000 0. 00
0045 202- 00220 *Renoval of Asphalt Mat 64, 238. 000 50, 547. 000
SY 5,424. 000 29, 289. 60
5. 40000 55, 971. 000 302, 243. 40
0047 202-00226 Rem of Asph Mat (Special) 500. 000 215. 000
SY 0. 000 0. 00
15. 00000 215. 000 3,225.00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
0055 202- 00250 *Renoval of Pavenent Marking 108, 484. 000 40, 018. 000
SF 1, 802. 000 1, 621. 80
0. 90000 41, 820. 000 37, 638. 00
0060 202- 00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Renoval of Overhead Sign Structure 20. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0070 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0075 202-00895 Renoval of [|npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0. 00
0080 202-01040 *Renoval of HOV Gate 4. 000 0. 000
EACH 0. 000 0. 00
222.00000 0. 000 0. 00
0085 202-01130 *Renoval of Quardrail Type 3 11, 113. 000 4, 653. 250
LF 0. 000 0. 00
3. 30000 4, 653. 250 15, 355. 73
0090 202-01170 *Renoval of Quardrail Type 7 32, 790. 000 1, 888. 000
LF 0. 000 0. 00
10. 75000 1, 888. 000 20, 296. 00
0095 202- 01300 *Renoval of End Anchorage 33. 000 28. 000
EACH 0. 000 0. 00
222.00000 28. 000 6, 216. 00
0100 202- 04003 *CO ean Culvert (Special) 80. 000 5. 000
EACH 0. 000 0. 00
1, 250. 00000 5. 000 6, 250. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 0. 000 0. 000
CcY 0. 000 0. 00
10. 25000 0. 000 0.00
0107 203-00012 Uncl Excav (C P) (Spec) 77,949. 000 19, 851. 000
cY 13, 190. 000 182, 813. 40
13. 86000 33, 041. 000 457, 948. 26
0110 203-01500 Bl adi ng 100. 000 16. 500
HOUR 0. 000 0. 00
190. 00000 16. 500 3,135.00
0115 203-01510 Backhoe 100. 000 38. 000
HOUR 0. 000 0. 00
127. 00000 38. 000 4,826. 00
0120 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
178. 50000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 100. 000 46. 500
HOUR 0. 000 0. 00
127. 00000 46. 500 5, 905. 50
0130 203-01597 *Pot hol i ng 323. 750 260. 500
HOUR 63. 250 16, 097. 13
254. 50000 323.750 82, 394. 38
0135 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 96. 000
HOUR 37.000 7,585. 00
205. 00000 133. 000 27, 265. 00
0140 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0145 206-00066 Structure Backfill (Flowable Fly Ash) 519. 000 0. 000
CcY 0. 000 0. 00
104. 00000 0. 000 0. 00
0150 207-00205 Topsoi | 2, 000. 000 0. 000
CcY 0. 000 0. 00
29. 75000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 208-00002 *Erosion Log (12 Inch) 1, 000. 000 555. 000
LF 140. 000 616. 00
4. 40000 695. 000 3, 058. 00
0160 208-00003 *Erosion Log (18 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
7. 40000 0. 000 0. 00
0165 208-00020 *Silt Fence 10, 000. 000 1, 598. 000
LF 2, 355. 000 5,416. 50
2. 30000 3, 953. 000 9, 091. 90
0170 208-00033 Sedi nent Trap 10. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0175 208-00035 *Aggregat e Bag 3, 947. 000 3,552. 000
LF 395. 000 3,476. 00
8. 80000 3,947. 000 34,733. 60
0180 208-00040 *Check Dam 75. 000 0. 000
EACH 0. 000 0. 00
324. 50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 60. 000 12. 000
EACH 0. 000 0. 00
687. 50000 12. 000 8, 250. 00
0190 208- 00050 *StormDrain Inlet Protection 225. 000 19. 000
EACH 1. 000 203. 50
203. 50000 20. 000 4,070. 00
0195 208-00060 Tenporary Slope Drain 1, 000. 000 484. 000
LF 200. 000 3, 650. 00
18. 25000 684. 000 12, 483. 00
0200 208-00070 *Vehi cl e Tracking Pad 30. 000 10. 000
EACH 3. 000 5, 940. 00
1, 980. 00000 13. 000 25, 740. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 161. 250 153. 500
HOUR 7.750 682. 00
88. 00000 161. 250 14, 190. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 13. 000
HOUR 0. 750 95. 25
127. 00000 13. 750 1,746. 25
0215 208-00106 *Sweepi ng (Sedi ment Renoval ) 148. 800 99. 300
HOUR 49. 500 8,142.75
164. 50000 148. 800 24, 477. 60
0220 208-00107 Renoval of Trash 100. 000 27. 250
HOUR 0. 000 0. 00
101. 50000 27. 250 2,765. 88
0225 208-00206 Erosi on Control Supervisor 550. 000 199. 000
DAY 25. 000 12, 500. 00
500. 00000 224.000 112, 000. 00
0230 208-00300  Tenporary Berns 3,000. 000 1, 050. 000
LF 0. 000 0. 00
3. 70000 1, 050. 000 3, 885. 00
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 0. 000
EACH 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0260 210- 00820 *Reset Variable Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0267 900- 00007 Added |tem (Each)/ Reset Fence, Gate & Controller 1. 000 0. 000
EACH 0. 000 0. 00
2, 386. 25000 0. 000 0. 00
0270 210- 04020 Modi fy Inlet 12. 000 3. 000
EACH 0. 000 0. 00
4,120. 00000 3. 000 12, 360. 00
0275 212-00006 *Seedi ng (Native) 24.000 3. 800
ACRE 0. 000 0. 00
1, 260. 00000 3. 800 4,788. 00
0280 212-00032 *Soi | Condi tioning 24.000 3. 800
ACRE 0. 000 0. 00
2, 450. 00000 3. 800 9, 310. 00
0285 213-00003 *Miul ching (Weed Free) 24.000 3. 800
ACRE 0. 000 0. 00
842. 00000 3. 800 3,199. 60
0290 213-00012 *Spray-on Mul ch Bl anket 24.000 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0295 213-00061 *Mul ch Tacki fier 4, 800. 000 2, 000. 000
LB 0. 000 0. 00
2. 00000 2, 000. 000 4, 000. 00
0300 213-00150 *Bonded Fi ber Matrix 24.000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 6. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 10, 000. 000 70. 000
SY 384. 000 883. 20
2.30000 454. 000 1, 044. 20
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 240- 00000 Wldlife Biologist 240. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 160. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00
0340 240-00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 52, 117. 000 26, 075. 330
TON 5,229. 290 84, 975. 96
16. 25000 31, 304. 620 508, 700. 08
0350 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 128. 800
TON 0. 000 0. 00
156. 00000 128. 800 20, 092. 80
0355 403-00800 Ener gency Pot hol e Repair 500. 000 31.740
TON 0. 300 157. 50
525. 00000 32. 040 16, 821. 00
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 349. 000 0. 000
TON 0. 000 0. 00
93. 25000 0. 000 0. 00
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 70, 826. 000 24,221. 210
TON 4,851. 720 334, 768. 68
69. 00000 29, 072.930 2,006, 032. 17



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 411-10255 *Enmul sified Asphalt (Sl ow Setting) 113, 047. 000 5, 655. 000
GAL 367. 000 2,091. 90
5. 70000 6, 022. 000 34, 325. 40
0375 412-00190 *Concrete Pavenment (Patching) 21.000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 144. 000 0. 000
SY 0. 000 0. 00
94. 25000 0. 000 0. 00
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 21, 478. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0. 00
0390 412-01400 *Concrete Pavenent (14 Inch) 2, 444. 000 0. 000
SY 0. 000 0. 00
76. 25000 0. 000 0. 00
0395 412-11000 *Concrete Pavenent Dowel Bar Retrofit 424. 000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Ceotextile (Separator) (Cass 1) 25, 051. 000 35. 000
SY 0. 000 0. 00
1. 20000 35. 000 42.00
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 60, 749. 000 42, 384. 000
Sy 9, 154. 000 24, 258. 10
2. 65000 51, 538. 000 136, 575. 70
0405 503-00042 *Drilled Caisson (42 |Inch) 39. 000 0. 000
LF 0. 000 0. 00
340. 50000 0. 000 0. 00
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 39. 000
LF 0. 000 0. 00
75. 59000 39. 000 2,948.01
0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 63. 000
LF 28. 000 8, 876. 00
317. 00000 91. 000 28, 847. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 MATERI AL ALLOMNCE Drilled Caisson (48 In) 603. 000
LF -28.000 -2,116.52
75. 59000 575. 000 43, 464. 25
0415 503-00054 *Drilled Caisson (54 Inch) 866. 000 139. 150
LF 156. 380 55, 436. 71
354. 50000 295. 530 104, 765. 39
0415 MATERI AL ALLOMNCE Drilled Caisson (54 In) 726. 850
LF -156. 380 -11, 820. 76
75. 59000 570. 470 43,121. 83
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I nch
) LF 0. 000 0. 00
91. 30000 28. 000 2, 556. 40
0420 503-00060 *Drilled Caisson (60 Inch) 292. 000 84. 440
LF 35.780 15, 653. 75
437. 50000 120. 220 52, 596. 25
0420 MATERI AL ALLOMNCE Drilled Caisson (60 In) 207. 560
LF -35.780 -2,704.61
75. 59000 171.780 12,984. 85
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 3. 000 3. 000
EACH 0. 000 0.00
3, 000. 00000 3. 000 9, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill (Special) 25. 000 25. 000
CcY 0. 000 0. 00
71. 30000 25. 000 1,782.50
0425 506-00209 Riprap (9 Inch) 34. 000 20. 000
CcY 0. 000 0. 00
118. 50000 20. 000 2,370.00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 0. 500
CcY 0. 000 0. 00
364. 00000 0. 500 182. 00
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 177. 000 769. 000
LF 0. 000 0. 00

82. 25000 769. 000 63, 250. 25



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 165. 000
LF 0. 000 0. 00
103. 50000 165. 000 17,077.50
0445 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
199. 50000 0. 000 0. 00
0450 603-05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,210. 00000 0. 000 0. 00
0460 604-00310 Inlet Type C (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0465 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4, 822. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 1.500
EACH 0. 000 0. 00
4, 150. 00000 1. 500 6, 225. 00
0480 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 1. 500
EACH 0. 000 0. 00
3, 380. 00000 1. 500 5, 070. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1. 000 4, 950. 00
0490 604- 39050 *Manhol e (Traffic Management System) 9. 000 5. 000
EACH 0. 000 0. 00

3, 280. 00000 5. 000 16, 400. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 12, 939. 000 3, 456. 000
LF 0. 000 0. 00
16. 75000 3, 456. 000 57, 888. 00
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 10, 076. 001
LF 0. 000 0. 00
4. 44088 10, 076. 001 44,746. 31
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531.999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 8, 243. 000 190. 000
LF 0. 000 0. 00
57.50000 190. 000 10, 925. 00
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 19, 254. 000 0. 000
LF 0. 000 0. 00
75. 75000 0. 000 0. 00
0510 606-00720 *Quardrail Type 7 (Style CQ) 1, 445. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0515 606-00730 *Cuardrail Type 7 (Style CD) 390. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0520 606-00740 *Cuardrail Type 7 (Style CE) 1, 262. 000 0. 000
LF 0. 000 0. 00
77.75000 0. 000 0. 00
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 11, 648. 000 0. 000
LF 0. 000 0. 00
107. 00000 0. 000 0. 00
0530 606- 00747 *Quardrail Type 7 (Style CD-HOV) (Special) 334. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
0535 606-01340 *End Anchorage Type 3D 23. 000 7.000
EACH 0. 000 0. 00
550. 50000 7.000 3,853.50



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 MATERI AL ALLOMANCE End Anchor age Type 3D 16. 000
EACH 0. 000 0. 00
397. 53000 16. 000 6, 360. 48
0540 606- 01370 *Transi tion Type 3G 16. 000 1.000
EACH 0. 000 0. 00
1, 140. 00000 1.000 1, 140. 00
0540 MATERI AL ALLOMANCE Transition Type 3G 15. 000
EACH 0. 000 0. 00
394. 61000 15. 000 5,919. 15
0545 606- 01380 *Transition Type 3H 2. 000 1.000
EACH 0. 000 0. 00
715. 50000 1.000 715.50
0545 MATERI AL ALLOMANCE Transition Type 3H 2. 000
EACH 0. 000 0. 00
256. 51000 2. 000 513. 02
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2.000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 32.000 10. 000
EACH 0. 000 0. 00
1, 560. 00000 10. 000 15, 600. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 20. 000
EACH 0. 000 0. 00
1, 030. 08000 20. 000 20, 601. 60
0560 607-11525 Fence (Pl astic) 2, 000. 000 1, 735. 000
LF 0. 000 0. 00
3. 70000 1, 735. 000 6,419. 50
0565 607- 60630 *HOV Gate 9. 000 0. 000
EACH 0. 000 0. 00

35, 500. 00000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 607-60650 *HOV Gate Control | er Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0.00
0575 609-21010 *CQurb and Qutter Type 2 (Section I-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0. 00
0580 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 78. 000 0. 000
LF 0. 000 0. 00
23. 25000 0. 000 0. 00
0585 609-24000 CQutter Type 2 (Special) 596. 000 0. 000
LF 0. 000 0. 00
246. 50000 0. 000 0. 00
0590 612-00001  *Delineator (Type I) 126. 000 0. 000
EACH 0. 000 0. 00
32. 50000 0. 000 0. 00
0595 612-00002  *Delineator (Type I1) 153. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0. 00
0600 612-00003 *Del i neator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 612- 00260 *Location Marker (Fiber Optic)(Domne) 49. 000 0. 000
EACH 0. 000 0. 00
60. 50000 0. 000 0. 00
0620 612-00270 *Location Marker (Uility)(Flat Slat) 80. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0625 613-00206  *2 Inch Electrical Conduit (Bored) 11, 160. 000 5, 947. 000
LF 0. 000 0. 00
11. 00000 5, 947. 000 65, 417. 00
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 6, 350. 000 3, 761. 000
LF 0. 000 0. 00
12. 75000 3, 761. 000 47,952.75
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 860. 000 272.000
LF 106. 000 296. 80
2.80000 378. 000 1, 058. 40
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 7,507. 000
LF 133. 000 1, 396. 50
10. 50000 7, 640. 000 80, 220. 00
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 54, 970. 000 26,511. 000
LF 1, 993. 000 22,421.25
11. 25000 28, 504. 000 320, 670. 00
0650 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 590. 000 438. 000
LF 15. 000 198. 75
13. 25000 453. 000 6, 002. 25
0655 613-04100  *Electrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 250. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0665 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pull Box (11"x18"x12") 9. 000 4.000
EACH 0. 000 0. 00
240. 50000 4.000 962. 00
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 9. 000
EACH 1. 000 681. 00
681. 00000 10. 000 6, 810. 00
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PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 1. 000
EACH 0. 000 0. 00
955. 50000 1. 000 955. 50
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
129, 400. 00000 0. 000 0. 00
0690 613-10015 *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0695 613- 13000 *Lumi nai re (LED) 110. 000 0. 000
EACH 0. 000 0. 00
991. 50000 0. 000 0. 00
0700 613-32400 *Light Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
1, 490. 00000 0. 000 0. 00
0705 613-34700 *Li ght Standard Metal (70 Foot) 55. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0. 00
0710 613-40010 *Light Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
767.50000 0. 000 0. 00
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 0. 000
EACH 0. 000 0. 00
5,120. 00000 0. 000 0. 00
0720 613-50100 *Lighting Control Center 33. 000 0. 000
EACH 0. 000 0. 00
4,810. 00000 0. 000 0. 00
0725 613-50150 *Secondary Service Pedest al 7. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0735 613-81800 *Branch Gircuit Panel 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0740 614-00012 *Si gn Panel 1, 175. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0745 614-00013 *Si gn Panel 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(COverhead) 7.000 0. 000
EACH 0. 000 0. 00
106, 200. 00000 0. 000 0. 00
0775 614-10120 *Variabl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 000
EACH 0. 000 0. 00
23, 300. 00000 0. 000 0. 00
0785 614-10245 *Lane Use Control LED (Si ngl e Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0800 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 8. 000 0. 000
EACH 0. 000 0. 00
47, 700. 00000 0. 000 0. 00
0805 614- 40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2. 000 0. 000
Di am 24"
EACH 0. 000 0. 00
134, 700. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 0. 000
Di am 36"
EACH 0. 000 0. 00
201, 600. 00000 0. 000 0. 00
0815 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch D anmeter) 5. 000 0. 000
EACH 0. 000 0. 00
105, 700. 00000 0. 000 0. 00
0820 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch Dianmeter) 14. 000 0. 000
EACH 0. 000 0. 00
126, 900. 00000 0. 000 0. 00
0825 614- 43600 *Monot ube Overhead Sign Bridge (36 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
140, 400. 00000 0. 000 0. 00
0830 614-72830 *Communi cat i ons Cabi net 5. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
6, 730. 00000 0. 000 0. 00
0840 614-72832 *Comuni cati ons Cabi net (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
7,220. 00000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0845 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0845 MATERI AL ALLOMNCE Det ech (M crowave Veh) 9. 000
EACH 0. 000 0. 00
8, 737.22223 9. 000 78, 635. 00
0850 614-80010 *Travel Time |Indicator 16. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0. 00
0860 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0. 00
0865 614-86007 *Serial to I P Converter 4. 000 0. 000
EACH 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0870 614-86105 *Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0. 00
6, 790. 00000 0. 000 0. 00
0880 614-87006 *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0. 00
784.50000 0. 000 0. 00
0885 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 0. 000
LF 0. 000 0. 00
0. 90000 0. 000 0. 00
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0. 00
421. 00000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 970. 00000 0. 000 0.00
0900 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0.00
0905 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
9, 620. 00000 0. 000 0.00
0910 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0.00
0915 614-87320 *Closed Gircuit Television 15. 000 0. 000
EACH 0. 000 0. 00
7, 660. 00000 0. 000 0.00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0.180
LS 0. 000 0. 00
90, 800. 00000 0.180 16, 344. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0.00
0930 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 3, 495. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0935 614-87690 *Ethernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0940 614-87700 *Et her net Rout er 2. 000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0.00
0945 625- 00000 *Construction Surveying 1. 000 0.289
LS 0. 045 9, 607. 50

213, 500. 00000 0.334 71, 309. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0947 625-00001 Const Surveying (Hour) 91.720 91.720
HOUR 0. 000 0. 00
143. 75000 91.720 13,184.75
0950 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
483, 621. 00000 0. 500 241, 810. 50
0955 626- 01000 *Public Information Services 1. 000 0. 244
LS 0. 042 2,973.60
70, 800. 00000 0. 286 20, 248. 80
0960 627-00005  *Epoxy Pavement Marking 3,914. 000 344. 000
GAL 0. 000 0. 00
63. 75000 344. 000 21, 930. 00
0965 627-00007 *Epoxy Pavenent Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2,500. 000 301. 000
GAL 49. 000 1, 519. 00
31. 00000 350. 000 10, 850. 00
0975 627-01001 *Preformed Plastic Pavenent Marking (Type I) 17, 946. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0980 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 129. 000 3,257.25
25. 25000 129. 000 3,257.25
0995 630- 00007 *Traffic Control Inspection 180. 000 118. 000
DAY 5. 000 547.50
109. 50000 123. 000 13, 468. 50
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PRQJECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1000 630- 00012 *Traffic Control Managenent 550. 000 172.000
DAY 29. 000 22, 069. 00
761. 00000 201. 000 152, 961. 00
1005 630-00015 *Uni formed Traffic Control Coordination 110. 000 41.000
HOUR 5. 000 27.50
5. 50000 46. 000 253. 00
1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 1, 756. 000 1, 504. 000
HOUR 252. 000 16, 569. 00
65. 75000 1, 756. 000 115, 457. 00
1015 630- 00040 *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630-00041 *Traf fic Incident Managenent Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Management Pl an 18. 000 9. 000
I npl ement ati on (CO#2) (Rev)
MON 1. 000 2,190. 00
2,190. 00000 10. 000 21, 900. 00
1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
109. 50000 5. 000 547.50
1035 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 12. 000
EACH 2.000 219. 00
109. 50000 14. 000 1, 533. 00
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PRQIECT: | MD253- 222 ESTI MATE NO 0011 08: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 630- 80342 *Construction Traffic Sign (Panel Size B) 135. 000 29. 500
EACH 10. 000 1, 095. 00
109. 50000 39. 500 4,325. 25
1045 630- 80343 *Construction Traffic Sign (Panel Size O 56. 000 6. 000
EACH 0. 000 0. 00
109. 50000 6. 000 657. 00
1050 630- 80344 *Construction Traffic Sign (Special) 160. 000 80. 000
SF 0. 000 0. 00
22. 00000 80. 000 1, 760. 00
1055 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
11, 000. 00000 5. 000 55, 000. 00
1060 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,190. 00000 3. 000 6, 570. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 430. 000 175. 000
EACH 40. 000 2,630. 00
65. 75000 215. 000 14, 136. 25
1070 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 10, 278. 500
LF 0. 000 0. 00
24.50000 10, 278. 500 251, 823. 25
1080 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 Stackabl e Vertical Panels 103. 000 51. 500
EACH 0. 000 0. 00

40. 25000 51. 500 2,072.88
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CAT NO0200 ROADWAY
1090 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 20. 000 6. 500
(Tenporary)
EACH 1. 000 8, 290. 00
8, 290. 00000 7.500 62, 175. 00
1095 630-85041 Mobi | e Attenuat or 275. 000 159. 000
DAY 40. 000 12, 060. 00
301. 50000 199. 000 59, 998. 50
1100 700- 70010 F/ A M nor Contract Revisions 2,876, 013. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 20, 000. 000 3, 246. 790
FA 0. 000 0. 00
1. 00000 3, 246. 790 3,246.79
1110 700-70012 F/ A Asphalt Pavenent |ncentive 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700-70014 F/ A Incentive For |-25 Lowering at 88th Avenue 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700- 70016 F/ A Fuel Cost Adj ustnent 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoot hness | ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70021 F/ A On- The-Job Trai nee 22, 500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADWAY
1145 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70034 F/ A ATM Syst em Suppor t 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700-70035 F/ A I TS Condui t 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70080 F/ A Furni sh Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install El ectrical Service 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 4,187.500
F A 0. 000 0. 00
1. 00000 4,187. 500 4,187.50
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 0. 000 0. 00
1210 900- 00006 Added Item (Dol lar)/ Load Restrictions Price Reduction -500. 000 -524. 000
DOL 0. 000 0. 00
1. 00000 -524.000 -524.00
1212 900- 00006 Added Item (Dol lar)/ Violation of Wrking Tinme -450. 000 -450. 000
Limtation Price Reduction
DOL -5, 400. 000 -5, 400. 00
1. 00000 -5, 850. 000 -5, 850. 00
1215 900- 00014 Added Item (Lunp Sun)/ Relocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2, 820. 55000 1. 000 2,820.55
CAT 0200 CURRENT AMI  $ 44, 847,306.80 % 898, 136.59$ 6,502,131. 11
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1180 607- 15000 *Fence Concrete (Sound Barrier) 44, 160. 000 10, 045. 000
SF 0. 000 0. 00
43. 75000 10, 045. 000 439, 468. 75
1185 607-16000 Sound Barrier Rehabilitation 177, 412. 000 0. 000
SF 0. 000 0. 00
5.10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,836,801.20% 0.00% 439, 468. 75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1190 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
1195 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 600. 00000 1. 000 60, 600. 00
1200 620- 00020 Sanitary Facility 6. 000 3. 000
EACH 0. 000 0. 00
3,160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI $ 221, 660.00 $ 0.00% 212, 180. 00

PRQJIECT TOTAL CURRENT AMI $ 47, 905, 768. 00 $

898, 136.59% 7,153,779.86



